
Within 5 BD following 
Scoping Meeting, IC to 
specify POI(s).

Reference: 
6.1

IC submits IR along with $15K 
deposit. Deposit becomes 
refundable if IC has 
demonstrated site control 
within 15 BD.

Reference: 
Section 2 / 3.1 / 3.2 / 3.3.1

IC to supply missing 
data within 10 BD or 
IR is Withdrawn.

Reference:
3.3.3 / 3.6

TP acknowledges 
receipt of IR, and 
reviews IR for 
deficiencies within 5 
BD.

Reference: 
3.3.2 / 3.3.3 / 3.4 / 4.1

Is the IR 
submission 
complete?

Scoping Meeting to be 
scheduled within 10 BD 
and held within 30 CD of 
valid IR.

Reference: 
3.3.4

TP assigns a queue 
position to IR, and sends 
acknowledgement to IC 
that IR is valid. 

Reference:
3.3.4 / 3.4 / 4.1 / 6.1

Within 5 BD of POI 
designation, TP to 
tender a signed 
Feasibility Study 
Agreement.

Reference: 
6.1

IC shall execute and 
deliver the Feasibility 
Study Agreement along 
with $15K study deposit 
within 30 CD.

Reference:
6.1

IC 
and TP agree to 

forgo the
 Feasibility

 Study?

TP shall use Reasonable 
Efforts to complete and 
provide the  Feasibility 
Study report to IC within 45 
CD along with a signed 
Combined Study 
Agreement.  IC has 30 CD 
to execute.

Reference: 
6.2 / 6.3 / 6.5 / 7.1

Does
 IC request a 

meeting to discuss 
study

 results?

TP to hold study results meeting within 10 
BD after delivery of report.  Afterwards, 
TP will post the Feasibility Study report.  
TP shall then provide IC with an estimate 
of cost/timeframe for completion of 
System Impact Study within 3 BD of 
meeting. 

Reference: 
6.4 / 3.4

TP to provide signed Combined Study 
Agreement  to IC.  Initial $15K deposit to 
be applied to System Impact Study. IC 
has 30 CD to execute.

Reference: 
6.1 / 4.4 

IC to return 
executed Combined 
Study Agreement 
within 30 CD from 
receipt along with 
$75 K deposit.

Reference: 
6.1 / 4.4.1

TP to review Agreement 
and data forms 
(Attachment A, B & C) 
for deficiencies and 
respond to IC within 5 
BD.

Reference: 
7.2

Are the 
data forms 
complete?

IC to supply missing 
data within 10 BD or 
IR is Withdrawn.

Reference: 
7.2 / 3.6

TP shall use Reasonable 
Efforts to complete and 
provide the System Impact 
Study report to IC within 90 
CD.

Reference: 
7.4 / 4.4

TP to hold study results 
meeting within 10 BD 
after delivery of report. 
Afterwards, TP will post 
the System Impact 
Study report.

Reference: 
6.1 / 4.4.1

Does
 IC request a 

meeting to discuss 
study

 results?

IC to provide TP written 
notification within 10 BD if IC 
wishes to proceed with 
Facilities Study.  IC to provide 
$150K study deposit and any 
additional information 
requested by TP.

Reference: 
8.2 / 4.4.2 / 13.6

TP to provide IC cost 
estimate for completion of 
Facilities Study within 3 BD 
of study results meeting.

Reference: 
8.2

TP to notify IC within 
5 BD if any of the 
requested data is 
missing.

Reference: 
8.2

Is the data 
complete?

IC to supply missing 
data within 10 BD or 
IR is Withdrawn.

Reference: 
8.2 / 3.6

TP shall use Reasonable 
Efforts to complete the draft 
Facilities Study within:

- 90 CD if IC had elected to 
receive a +/- 20% cost 
estimate or;

- 180 CD if IC had elected to 
receive a +/- 10% cost 
estimate.

Reference: 
8.4

If IC requests a study results 
meeting, meeting will be 
held within 10 BD. IC may 
tender written comments to 
TP within 30 CD (from 
receipt of report) to be 
included in final Facilities 
Study report.

Reference: 
8.5 / 8.6 / 13.6

If IC has no comments, 
TP to provide final 
Facilities Study report.  If 
IC has comments, TP to 
provide final report 
within 15 BD.  This 
period may be extended 
if additional analysis is 
required.

Reference: 
8.6

TP shall tender draft 
SGIA and appendices to 
IC within 30 CD after 
receipt of Facilities Study 
report comments.

Reference: 
11.1

IC shall return the 
completed draft 
appendices to TP 
within 30 CD.

Reference: 
11.1

At request of IC, TP and IC shall begin 
negotiations concerning appendices A – D 
to the SGIP at any time after TP delivers 
the draft Facilities Study report. TP and IC 
shall negotiate any disputed provision for 
not more than 60 CD after TP tenders to IC 
the SGIA and draft appendices.  If IC 
determines that negotiations are at an 
impasse, it may request termination of the 
negotiations at any time after TP’s tender of 
the SGIA and draft appendices.

Reference:
11.2

TP shall provide to IC a final 
SGIA within 15 BD after the 
completion of the negotiation 
process.

Reference: 
11.2

Unless otherwise agreed 
to, if IC has not executed 
a final SGIA, requested 
filing of an unexecuted 
SGIA with the BCUC or 
initiated Dispute 
Resolution within 30 CD 
from TP’s tender of final 
SGIA, it shall be deemed 
to have withdrawn its IR.

Reference:
11.2 / 13.5

If IC executes a final 
SGIA, it shall execute 
two originals and return 
them to TP, while at the 
same time providing 
evidence of a 
developmental 
milestone(s).  Does the 
IC execute the final 
SGIA? 

Reference:
11.3

If IC requests in writing that TP file the 
unexecuted SGIA with the BCUC, TP shall 
within 10 BD file an SGIA with the BCUC 
together with the required explanations.  The IC 
and TP may agree to proceed under the 
agreed-upon terms of the unexecuted SGIA 
subject to the BCUC ordering otherwise.  

Reference:
11.3 / 13.6
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Construction and 
Commissioning Commercial Operations

TP and IC shall 
negotiate in good faith 
concerning a schedule 
for the construction 
and commissioning of 
TP Interconnection 
Facilities and Network 
Upgrades

TP shall operate and 
maintain the 
Transmission System 
and TPIF in a safe 
manner consistent 
with Operating Orders 
and the SGIA. IC shall 
operate and maintain 
the Generating 
Facilities and ICIF in a 
safe manner 
consistent with 
Technical 
Interconnection 
Requirements and the 
SGIA

Combined Study

A

Combined Study

NOTE TO THE READER:

Please note that the process charts posted on this site are to serve only 
as an illustrative overview and reference to the interconnection tariff 
processes and should not replace an Interconnection Customer's 
responsibility to understand all of the obligations within the tariff itself. 


