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BCH / BCTC Consultation

BCTC and BC Hydro to hold 
meeting to discuss financial  
and design considerations of 

CEAP, milestones, scope 
and volume of information, 

which optional studies will be 
required, and the date of the 

Workshop

Also determine if BCTC will 
perform Feasibility Studies 

for upcoming year
(>60 CD)

 Customer 
Withdrawal

End of Process  

Perform FS 
(Power flow 

and short circuit 
analysis)

Forward 
Feasibility Study 

Report and 
estimates to BC 

Hydro and IC

Forward Feasibility Study 
Report including a non-

binding good faith 
estimate of cost and time 

to construct to MO to send 
to BC Hydro and ICs

Call for Tender

Provide BCTC with 
advanced written notice 

of CEAP within at least 60 
CD of IR submission date

Hold IPP 
interconnection 
Workshop for 

potential CEAP 
IPP 

Interconnection 
Customers

Compile and provide 
BCTC with pre-

submission of IR 30 CD 
prior to Submission Date

Inform IC of 
deficiencies

Assign all 
complete IR 

applications on 
the Submission 
Date the same 

position in queue.

Re-submit data 
before Submission 

Date?

Receive IR and 
deposit from 
IPP or BCH

Receive 
updated 

data

Review IR 
technical data; 

verify it is 
complete and 
reasonable

Data 
reasonable?

Customer 
Withdrawal

End of Process  

Tender the CSA to 
each successful 

CEAP IC within 7 CD 
of notice

Perform optional 
studies requested 

by BC Hydro

Receive Feasibility 
Study Report from 

BCTC

Receive Feasibility 
Study Report from 

BCTC

Publish Feasibility 
Study Report 

summary to web (2 
weeks after FS 
Report issued)

Receive study 
reports from 

BCTC; determine 
which IPPs will 

be selected

START

Enter SGIP
Combined 

Study 
Process

Receive written 
notice of successful 
applicants from BC 

Hydro

 IPP selected by 
BCH?

BCH Evaluation and 
Internal Approval
Receive IC Bids; 

perform economic or 
optional studies  (may 

engage BCTC)

Feasibility StudyBCH & BCTC Consultation
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NOTE TO THE READER:

Please note that the process charts posted on this site are to serve only 
as an illustrative overview and reference to the interconnection tariff 
processes and should not replace an Interconnection Customer's 
responsibility to understand all of the obligations within the tariff itself. 



Construction and 
Commissioning

Commercial Operations

TP and IC shall 
negotiate in good faith 
concerning a schedule 
for the construction 
and commissioning of 
TP Interconnection 
Facilities and Network 
Upgrades

TP shall operate and 
maintain the 
Transmission System 
and TPIF in a safe 
manner consistent 
with Operating Orders 
and the SGIA. IC shall 
operate and maintain 
the Generating 
Facilities and ICIF in a 
safe manner 
consistent with 
Technical 
Interconnection 
Requirements and the 
SGIA

System Impact Study Facilities Study Standard Generator Interconnection Agreement

   SGIP Combined Study Process and Interconnection Agreement
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) IC to return 
executed Combined 
Study Agreement 
within 30 CD from 
receipt along with 
$75 K deposit.

Reference: 
6.1 / 4.4.1

TP to review Agreement 
and data forms 
(Attachment A, B & C) 
for deficiencies and 
respond to IC within 5 
BD.

Reference: 
7.2

Are the 
data forms 
complete?

IC to supply missing 
data within 10 BD or 
IR is Withdrawn.

Reference: 
7.2 / 3.6

TP shall use Reasonable 
Efforts to complete and 
provide the System Impact 
Study report to IC within 90 
CD.

Reference: 
7.4 / 4.4

TP to hold study results 
meeting within 10 BD 
after delivery of report. 
Afterwards, TP will post 
the System Impact 
Study report.

Reference: 
6.1 / 4.4.1

Does
 IC request a 

meeting to discuss 
study

 results?

IC to provide TP written 
notification within 10 BD if IC 
wishes to proceed with 
Facilities Study.  IC to provide 
$150K study deposit and any 
additional information 
requested by TP.

Reference: 
8.2 / 4.4.2 / 13.6

TP to provide IC cost 
estimate for completion of 
Facilities Study within 3 BD 
of study results meeting.

Reference: 
8.2

TP to notify IC within 
5 BD if any of the 
requested data is 
missing.

Reference: 
8.2

Is the data 
complete?

IC to supply missing 
data within 10 BD or 
IR is Withdrawn.

Reference: 
8.2 / 3.6

TP shall use Reasonable 
Efforts to complete the draft 
Facilities Study within:

- 90 CD if IC had elected to 
receive a +/- 20% cost 
estimate or;

- 180 CD if IC had elected to 
receive a +/- 10% cost 
estimate.

Reference: 
8.4

If IC requests a study results 
meeting, meeting will be 
held within 10 BD. IC may 
tender written comments to 
TP within 30 CD (from 
receipt of report) to be 
included in final Facilities 
Study report.

Reference: 
8.5 / 8.6 / 13.6

If IC has no comments, 
TP to provide final 
Facilities Study report.  If 
IC has comments, TP to 
provide final report 
within 15 BD.  This 
period may be extended 
if additional analysis is 
required.

Reference: 
8.6

TP shall tender draft 
SGIA and appendices to 
IC within 30 CD after 
receipt of Facilities Study 
report comments.

Reference: 
11.1

IC shall return the 
completed draft 
appendices to TP 
within 30 CD.

Reference: 
11.1

At request of IC, TP and IC shall begin 
negotiations concerning appendices A – D 
to the SGIP at any time after TP delivers 
the draft Facilities Study report. TP and IC 
shall negotiate any disputed provision for 
not more than 60 CD after TP tenders to IC 
the SGIA and draft appendices.  If IC 
determines that negotiations are at an 
impasse, it may request termination of the 
negotiations at any time after TP’s tender of 
the SGIA and draft appendices.

Reference:
11.2

TP shall provide to IC a final 
SGIA within 15 BD after the 
completion of the negotiation 
process.

Reference: 
11.2

Unless otherwise agreed 
to, if IC has not executed 
a final SGIA, requested 
filing of an unexecuted 
SGIA with the BCUC or 
initiated Dispute 
Resolution within 30 CD 
from TP’s tender of final 
SGIA, it shall be deemed 
to have withdrawn its IR.

Reference:
11.2 / 13.5

If IC requests in writing that TP file the 
unexecuted SGIA with the BCUC, TP shall 
within 10 BD file an SGIA with the BCUC 
together with the required explanations.  The IC 
and TP may agree to proceed under the 
agreed-upon terms of the unexecuted SGIA 
subject to the BCUC ordering otherwise.  

Reference:
11.3 / 13.6

From 
CEAP

Process

Combined Study Agreement Signed
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If IC executes a final 
SGIA, it shall execute 
two originals and return 
them to TP, while at the 
same time providing 
evidence of a 
developmental 
milestone(s).  Does the 
IC execute the final 
SGIA? 

Reference:
11.3

Combined Study
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NOTE TO THE READER:

Please note that the process charts posted on this site are to serve only 
as an illustrative overview and reference to the interconnection tariff 
processes and should not replace an Interconnection Customer's 
responsibility to understand all of the obligations within the tariff itself. 
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